Week 1 (Requirement Analysis & LLD Design Phase)

- **Aeshna Preyasi**
  → Conducted detailed requirement analysis to understand project scope and objectives
  → Designed the Low Level Design (LLD) including module-wise breakdown
  → Defined internal logic and structure of different components

- **Aastha Gupta**
  → Collaborated in preparing the LLD of the system
  → Created flow diagrams and assisted in designing component interactions
  → Helped in identifying key functionalities and system behavior

- **Irifa Khaishagi**
  → Performed initial research for High Level Design (HLD) preparation
  → Studied system architecture patterns relevant to the project

- **Akash Ghosh**
  → Set up the development environment and required tools
  → Assisted in selecting appropriate technologies for implementation

- **Aadarsh Dibey**
  → Prepared the initial documentation structure and format
  → Created a basic outline for the final project report

- **Aman Gour**
  → Gathered and organized project requirements
  → Assisted in structuring the documentation framework

◆ **Week 2 (HLD & Development Phase)**

- **Irifa Khaishagi**
  → Developed the High Level Design (HLD) of the project
  → Defined overall system architecture, data flow, and module interaction

- **Akash Ghosh**
  → Initiated the coding phase of the project
  → Worked on core modules and implemented major functionalities
  → Handled integration between frontend and backend components

- **Aeshna Preyasi**
  → Reviewed and validated the HLD to ensure alignment with requirements
  → Coordinated between design and development teams for smooth execution

- **Aastha Gupta**
  → Assisted in refining system design based on development needs
  → Supported implementation logic and resolved design-related issues

- **Aadarsh Dibey**
  → Began drafting the project documentation
  → Documented design approaches and system workflows

- **Aman Gour**
  → Contributed to writing technical sections of the documentation
  → Collected relevant outputs, screenshots, and implementation details

---

🔹 **Week 3 (Development Completion & Final Documentation)**

- **Akash Ghosh**
  → Completed the coding of all modules
  → Performed debugging, testing, and error handling
  → Ensured smooth functionality of the overall system
- **Aadarsh Dibey**
  → Finalized the complete project documentation
  → Structured and formatted the report professionally
- **Aman Gour**
  → Assisted in completing the documentation
  → Prepared final report and presentation materials (if required)
- **Aeshna Preyasi**
  → Conducted final review of the project and documentation
  → Managed team coordination and ensured timely submission
- **Aastha Gupta**
  → Assisted in final validation and testing of the system
  → Cross-checked outputs and ensured consistency
- **Irifa Khaishagi**
  → Verified the implementation of system architecture
  → Assisted in final corrections and improvements